
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

PROJECT#   BR R-600-297 (16212) “Bronco Arch Bridge” CDOT Structure # F-16-DP 

Project Specific Preliminary and Final Design Roadway Design Services  

 I-25 Bridge Over Platte River 

REGION: 6               

PUBLIC NOTICE PHASE  3  Week Ad  December 17th, 24th & 31st 
 

 

FIRST ADVERTISEMENT               12/17/2009 

SECOND ADVERTISEMENT               12/24/2009 

THIRD    ADVERTISEMENT               12/31/2009 

 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *01/07/2010 

 SHORT LIST PANEL MEETING                         01/14/2010 

 FINAL SELECTION Chief Engineer Approval                01/19/2010 

            NOTIFICATION                                                                             01/20/2010 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *02/03/2010 

 AUDIT REQUESTED                             02/03/2010 

 AUDIT COMPLETED                  02/17/2010 

 COST NEGOTIATION MEETING             *02/18/2010 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *03/01/2010 

 

 

*Activities that involve consultant  


